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Introduction
The Kingdom of Saudi Arabia has developed a long term vision of science,
technology and innovation (STI) to create a “knowledge-based economy and
society through a globally competitive national STI ecosystem”, thus achieving the
Kingdom’s strategic goal of becoming one of the advanced countries in science,
technology and innovation by 1445H (2025). One of the factors hopefully ensuring
the achievement of this ambitious vision is the ongoing and growing support of the
government of the Custodian of the Two Holy Mosques, King Abdullah Bin
Abdulaziz, to the STI sector, and the Saudi government’s determination to engage
the Kingdom’s natural resources-based economy in comprehensive economic
development, fueled with innovation and creativity, where the growing national
human potential is invested according to a sound strategic plan.
Accordingly, the Royal Decree issued in 1406H (1985) directed KACST to
“propose a national policy for the development of science, technology, and
innovation, in addition to developing the necessary strategy and plan to implement
this policy”. KACST’s achievements in this context began with the development of
“the National Policy for Science and Technology in the Kingdom of Saudi Arabia”,
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which was approved by the Council of Ministers in 1423H (2002). It
would embody the Kingdom’s vision and its fundamental strategic
plans, ensuring the continuous sustained developmental efforts to
enhance the STI ecosystem activities, all the while providing a framework of
appropriate priorities, options and policies for each planning phase, building the
Saudi knowledge-based economy and society.
To ensure the achievement of the national policy of science and technology
strategy strategies, a national science, technology and innovation plan (NSTIP)
was developed. The NSTIP consists of (8) strategic programs diverging into a
number of projects to be co-executed by all national public and private Saudi
economic sectors, so as to ensure the realization of the Kingdom’s long-term
vision, which reflects the vision of The Custodian of the two Holy Mosques of
building a “knowledge-based economy and society through a world competitive
national STI ecosystem” by 2025.
These regulations are part of a series of publications of the NSTIP General
Secretariat, aiming to organize the administrative, technical and financial
procedures of the national science, technology and innovation plan, and to
determine the commitments and responsibilities of all parties involved with the
implementation of its programs and projects.
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Chapter I: Concepts and terms
Article 1: Purpose

These regulations are meant to establish the procedures to be followed for the
management and follow up of projects carried out as part of the five year NSTIP
plans.
Article 2: Concepts and terms

Unless otherwise implied by the context, the following concepts and terms shall be
defined as follows:
- KACST: King Abdulaziz City for Science and Technology.
- NSTIP: National Science, Technology and Innovation Plan.
- Supervisory committee: The committee supervising the national
science, technology and innovation plan.
- Preliminary committee: A sub-committee reporting to the supervisory
committee.
- General secretariat: the NSTIP General Secretariat.
- Stakeholder: Ministry or university or body of legal personality
benefitting from NSTIP funding of a research or operational project, where
the project is essentially being implemented within its facilities and
buildings, which also includes individual parties in a direct funding contract.
- Unit: the stakeholder’s science and technology unit.
- Stakeholder’s authority: The stakeholder’s official to whom the unit
reports.
- Scientific committee: An expert committee reporting to the unit, to
review and evaluate research projects.
- Technical committee: An expert committee reporting to the unit, to
review and evaluate operational projects.
- Financial committee: An expert committee reporting to the unit,
responsible for evaluating and approving tenders for the procurement of
equipment and supplies approved for a given project, in coordination with
the head researcher of research projects, or project manager of operational
projects.
- Strategic technologies: Technologies determined by the NSTIP to be a
strategic priority for the future of KSA development.
- Program: A set of research or operational projects related to any of the
NSTIP programs.
- Project: A project can be either a research or an operational project:
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-

-

a. Research project: A project dedicated to the
thorough and comprehensive study of a specific
topic. Conducting such a project requires the
participation of a number of experts. It can be basic, applied or
developmental research:
a.1.
Basic research: Experimental or theoretical work
essentially conducted to acquire new knowledge related to
phenomena and facts that can be grasped, which is not intended
for any specific application.
a.2.
Applied research: Initial investigation seeking new
knowledge aimed essentially at implementing a practical
objective or purpose.
a.3.
Developmental research: A concerted effort to apply
current knowledge derived from research or scientific expertise,
to the production of new materials such as new products and
equipment, intended to innovate new services, systems and
operations, or drastically enhance existing ones.
b. An operational project: A project that is not a research activity
in nature and that achieves the goals of any of the programs of the
NSTIP five year plans, such as the ones involved with the
development of science, technology and innovation (STI) policies and
regulations, or the development of research or service facilities such
as laboratories, incubators, experiment stations etc…
Unit director: The person in charge of running the stakeholder’s science
and technology unit, who must be a Saudi national.
Program director: The person in charge of managing and overseeing
any of the unit’s programs.
Project manager: The person in charge of the administrative and
financial aspects of the project.
Research proposal: The comprehensive scientific and systematic
description of the problem’s: nature, importance, set solution objectives,
qualified human resources, work methods, implementation time frame,
requirements and capabilities-including financial cost- necessary to
implement the suggested proposal, results and outputs of this research, and
potential stakeholders benefiting from such research.
National task teams: Single or multiple stakeholders’ expert teams
formed by the chairman of the supervisory committee to carry out a specific
task.
Task team: A task team including all individuals working on the project.
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-

-

-

-

- Research team: A research team consists of the head
researcher and the research associates only.
- Head researcher: A person with scientific and
technical qualifications responsible for all scientific and technical activities
of the research project.
Research associate: A person with scientific and technical
qualifications who participates in the research/activity being carried out,
responsible for his specific assignment which relates to his area of expertise
and experience.
Research assistant: A person with scientific and technical qualifications
assigned with activities that support the research team, such as conducting
experiments, performing lab analysis, data collection, and other activities
required by the project.
Graduate students: Students enrolled in Masters or PhD or equivalent
program in Saudi colleges and universities, or students on scholarships in
new universities that don’t have graduate programs in special and justifiable
cases, whose area of study is directly related to their assigned work in the
project.
Undergraduate students: Undergraduate students or students of an
equivalent program seeking to earn a Bachelor’s or equivalent degree, whose
area of study is related to the project.
Technical personnel: Individuals with the technical and practical
experience and qualifications necessary to perform the technical tasks
required by the project.
Administrative personnel: Individuals qualified to carry out different
administrative tasks such as copying, secretarial work, accounting and
coordination activities.
Craftsmen: Artisans and craftsmen.
Consultant: A qualified expert at providing consulting services or studies
in the area pertaining to the project.
Review team: A team consisting of 3-5 specialist and experts in the area
pertaining to the operational project, in charge of reviewing the project
proposals.
Evaluator: Expert in charge of evaluating the performance of each project
phase according to the specified requirement.
International evaluation: An international body contracted to
evaluate research project proposals and related annual and final technical
reports.
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-

- Funding: Financial support provided by the NSTIP to the
stakeholder to implement a specific project among those
approved by the supervisory committee according to the
articles of these regulations.
Research project contract: A formal document signed by the
stakeholder’s authority and the head researcher or the project manager to
conduct the research project.
Operational project contract: A formal document signed between
KACST and the authority benefitting from one of the operational projects of
the NSTIP programs and projects.
Project duration: The time period set for the implementation of the
project.
Forms: Forms adopted by the NSTIP General Secretariat.
Scientific integrity rules: Guidelines approved by the supervisory
committee circulated to reporting units and bodies.
Scientific meetings: Includes conferences, seminars, workshops,
scientific summits, etc…
Scientific contributions: Includes scientific papers, fliers and the
chairmanship of scientific meeting sessions.
Online e-portal: The official NSTIP electronic portal.
Administrative expenses: Refers to the 7% percentage added to the
approved budget, and allocated to the unit to monitor the stakeholder’s
funded projects.

Chapter II: Management of research projects
Article 3: General conditions regarding changes in the research team

1. In the case of a necessity, the head researcher can make changes to the
research team, provided that he complies with:
a. The rules stipulated in these regulations.
b. The budget approved for the project, without any increase.
c. The set project goals.
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Article 4: Head researcher withdrawal or replacement

2. In case the head researcher wishes to withdraw from the
project before its completion, or in case the head researcher
wishes to relinquish his responsibilities as head researcher, the following
must be done:
a. The head researcher submits his request to the unit using the
appropriate form including:
- The reasons for the withdrawal/ replacement decision.
- A technical and financial report on the elapsed project time.
- Nomination of a replacement head researcher.
- A written consent form from the replacement head researcher,
along with the new candidate’s CV and written commitment to
assume all the inherent responsibilities of this position.
- A written consent form from the research team to continue
working under the leadership of the new head researcher.
- A written consent from the unit and an official clearance form
of the former head researcher.
b. If none of the researchers of the research team wishes to take on the
position of the head researcher, the unit can nominate a head
researcher from outside the research team.
c. The unit officially notifies the general secretariat of its decision.
d. The technical and financial responsibilities of the head researcher
become the responsibility of the deputy head researcher in case the
head researcher quits the research projects for reasons beyond his
control that are appreciated by the unit.
e. The name of the head researcher’s appearance on the research after
withdrawal depends on the extent of assignments he accomplished
during his work on the project, provided he accomplished at least 50%
of his responsibilities. It is the unit’s responsibility to follow this
procedure and formally inform the general secretariat of the decision
made with this regard.
Article 5: Relocation of the head researcher

1. In case the project’s head researcher relocates away from the stakeholder
through whom the project was submitted, to work for another stakeholder,
either before or after the beginning of project implementation, then:
- The head researcher continues to supervise and monitor the project for
the stakeholder through whom the project was submitted, and he may
continue to follow up on the project.
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- The head researcher may withdraw from the project or
switch roles with any of the research associates
according to the items of article 4 of these
regulations.
Article 6: Withdrawal or replacement of a member of the research
team

- If a research team member is no longer able to continue working with the
project, the head researcher must officially notify the unit, using the
appropriate form designated by the general secretariat:
a. A formal apology letter from the relevant research team member
explaining his decision to withdraw from the project.
b. The unit reviews the request to withdraw, the reasons for the request
and the appropriate compensation due according to the financial
regulations in effect.
- In case the head researcher wishes to replace the withdrawn team member,
the appropriate form must be submitted including the following information:
a. The name and CV of the considered replacement.
b. A letter signed by the replacement candidate expressing his
commitment to take on all the responsibilities of the former research
team member.
c. The unit’s authorization must be obtained.
d. The general secretariat must be notified of the unit’s decision.
Article 7: Project extension

1. If a no-cost extension of time is needed to complete the project, the head
researcher must submit a preliminary extension request to the unit 6o days
before the project end date using the appropriate form approved by the
general secretariat, including:
- A financial report showing the outstanding balance of the project
budget.
- A technical plan for the extension period.
- A detailed and scheduled budget for the extension period, excluding
the research team or project manager’s remuneration.
- A budget increased cannot be requested for the extension period.
2. The general secretariat is notified of the unit’s decision with justification.
3. The extension period is subject to the same technical and financial
regulations governing the project performance during the original estimated
time, provided it does not include any:
- Remuneration for the researchers or the project manager.
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- Changes in the project goals.
- Budget increase.
4. The project duration cannot be extended more than once.
Article 8: Project kick off delay or temporary suspension

1. The head researcher may request to delay the start date of the project
implementation, or temporary suspension, before work is started and after
the contract is signed once only and with the consent of the research team, in
which case the unit’s authorization must be obtained, taking the following
into consideration:
- The request to delay or suspend project kick-off must be submitted by
the head researcher using the appropriate forms to the unit, stating the
delay/suspension period provided it does not exceed 6 months,
explaining the grounds for the request.
- The unit reviews the request and formally responds to it, informing
the general secretariat of its decision.
- The unit takes into consideration the delay/suspension period when
setting the deadlines for the project’s technical and financial reports.
- Project spending is suspended during the delay/suspension period.
- The head researcher notifies the unit in writing of the resumption of
the project once the delay/suspension period is finished.
- If the project does not start after six months, the grant is cancelled and
the general secretariat is notified.
Article 9: Transposition of budget items:

1. The head researcher may amend/transpose items of the project’s approved
budget using the appropriate form designated by the general secretariat,
taking into consideration the following:
- Budget line items can be transposed according to the rules set forth in
this article, provided the amount transposed does not exceed 50% of
the budget item, after the unit’s authorization is obtained.
- Transposition from any budget item to the equipment item is allowed.
- Transposition is not allowed from any budget item to the human
resources and travel items.
- The budget may be changed twice only throughout the project
duration, and according to the rules set forth above.
- The unit has the authority to transpose budget items. The unit must
inform the general secretariat of all decisions made, and the reasons
for these decisions.
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Article 10: Budget balance carry-over from the first fiscal
year to the second fiscal year

1. The head researcher may request to carry over the
outstanding balance of a first fiscal year’s budget item to the second fiscal
year budget item, pending the unit’s authorization and informing the general
secretariat of such decision.
Article 11: Project suspension or cancellation

1. The general secretariat/unit may cancel the research project for any of the
following reasons:
- Project implementation didn’t start within the set period of time after
the contract is signed.
- The head researcher fails to cooperate in terms of responding to
comments or questions of the general secretariat/unit in due time.
- There’s an ongoing or former project similar to the funded research
project.
- The research team or consultants are changed or added without the
prior consent of the general secretariat/unit.
- Project goals deviate or change.
- Technical and financial interim or final reports are not delivered to the
general secretariat/unit on deadline.
- Delayed or temporarily suspended project is not launched in due time.
- Project implementation suffers from serious flaws or shortcomings
compared to the project plan, as shown by the general secretariat’s
representatives’ site visits, or as shown by the interim progress
reports.
- Budget items are transposed without the prior consent of the general
secretariat, with the exception of what is allowed by article 9 of these
regulations.
- Failure to comply with the “Scientific Integrity Rules” published by
the
supervisory
committee:
http://www.kacst.edu.sa/en/about/stnp/Pages/forms.aspx
- “Bioethics Regulations” were violated when handling living creatures
or parts thereof or their genetic material:
http://www.kacst.edu.sa/ar/depts/bioethics/1/Regul/Bioethic.Rgl.fin.b
ks.pdf
- Failure to comply with the “NSTIP IP Policy” published by the
supervisory committee.
http://www.kacst.edu.sa/en/about/stnp/Pages/forms.aspx
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- Absence of a replacement to fill in after the withdrawal of
the head researcher, or the unwillingness of the
research team to continue working with the new head
researcher.
- There’s evidence of forgery, fraud or manipulation in the financial
reports.
- Rejection of the interim technical reports.
- Conflict among the research team members inhibits the achievement
of project goal.
2. In case of a research project cancellation, the research team is responsible
for the consequences of cancellation as stated by article 12 of these
regulations.
Article 12: Project suspension or cancellation procedures

1. If the general secretariat/unit decides to cancel a project then:
- The research team will not receive any remuneration from the date the
last technical report was approved. In case payment has already been
made, the unit recovers what was paid.
- The research team may not apply or participate with any research
proposal for two to five years depending on the general secretariat’s
decision.

Chapter III: Projects Follow-up
Article 13: Rules of submitting projects follow-up reports

a. Research projects:
1. The head researcher commits to delivering interim technical and
financial reports of the project’s progress as follows:
- The head researcher will deliver an interim technical and
financial report to the unit every six months using the general
secretariat’s interim report forms, showing the technical
progress achieved and the project’s financial situation.
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- At the end of each Hijri calendar year, the head researcher
submits to the unit annual technical and financial report of the
year elapsed since the beginning of the project, using the
general secretariat’s appropriate forms.
- Upon project completion (including potential extension period),
the head researcher submits to the unit final technical and
financial report meeting the general secretariat’s requirements.
- The general secretariat evaluates the final and annual technical
reports of the projects then notifies the unit of its decisions.
- The unit may request additional reports as needed.
2. The head researcher is obligated to make all the changes or
amendments suggested by the general secretariat’s recommendations
and comments on the annual report, taking them into consideration
when preparing the next technical report
3. The head researcher may delegate some of his responsibilities above
mentioned to the project manager.
4. In case the final report is not delivered on time, the general secretariat
may deduct some or all of the research team’s remuneration.
5. If an agreement is not reached on a common vision, the general
secretariat has the right, in coordination with the unit to select another
research team from the research staff (or other), to finish the project,
or decide to cease funding of the project. The research team is in such
case fully responsible for any consequences, including refunding
received payments.
b. Operational projects:
1. The unit director, in coordination with the project manager, commits
to delivering interim technical and financial reports of the project’s
progress to the general secretariat as follows:
- Annual technical and financial report showing the project’s
achievements and performance using the general secretariat’s
forms within 30 days from the annual report’s deadline.
- Final comprehensive technical and financial reports showing
the project’s scientific achievements using the general
secretariat’s forms within 30 days from the final report’s
deadline.
- All the previous reports must include all disbursement vouchers
and signed contracts of each separate project.
2. The project manager commits to making all the changes or
amendments suggested by the general secretariat’s recommendations
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and comments on the annual report, taking them into consideration
when preparing the next technical report.
3. In case the final report is not delivered on time, the
general secretariat may deduct some or all of the project manager and
the research team’s remuneration.
4. If an agreement is not reached on a common vision, the general
secretariat has the right, in coordination with the unit to assign another
project manager and a new research team, to finish the project, or may
decide to cease funding of the project. The project manager and the
research team are in such case fully responsible for the consequences,
including refunding payments disbursed to the research team.
Article 14: Delayed report delivery

1. The head researcher may request to delay the financial or technical report’s
deadline on the following conditions:
- The request is reasonably justified.
- The deadline extension request is submitted 30 days before the
original deadline.
- The request is for no more than 30 days for annual or final reports.
Article 15: Project outputs

- The head researcher commits to delivering a copy of all the projects
scientific outputs such as scientific papers, patents and others, to the unit,
after publication.
- The unit provides the general secretariat a copy of all of the project’s
scientific outputs.
Article 16: Disclaimer

1. The head researcher and the researchers involved with the projects will not
be cleared of responsibility until the project is cleared financially and
technically, all the scientific outputs of the project are delivered (including
patents, scientific papers etc..) and the head researcher is notified of his
clearance in writing.
Chapter IV: Regulations guidelines
Article 17: In the absence of a specific article

1. In matters where there is no specific related article in these regulations,
KACST effective rules, or any stakeholder effective rules, or decisions
issued by the supervisory committee shall be followed.
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Article 18: The right to interpret or amend article items

1. The supervisory committee has the sole right to interpret or
amend any items in these articles. Subsequent decisions or
regulations issued by the supervisory committee related to projects’ progress
shall be considered an integral part of these articles.
Article 19: Applying the regulations

1. These regulations apply to all projects with NSTIP support, effective from
the date these regulations are adopted, and shall supersede any previous
regulations or instructions, overriding any conflicting rules or exemptions.
2. These regulations shall be updated every five years from the date they are
issued or as needed.

